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СООМЕТ-30/13 

About the current state of the Work Program of TC 2 "Legal Metrology" for 2020  
 

No Project number Project title Project coordinator Participants Start date Notes 

TC2 Chair Cooperation with OIML, RMOs and NMIs 

Development Topic Analysis of possible fields of cooperation with OIML and regional organizations on legal 
metrology. Formulation of suggestions on joint work with them 

  

2.0.1 n/a 
Analysis of developments and possible fields of 
cooperation in OIML, RLMOs and NMIs and 
suggestion for joint work 

TC2 Chair   Ongoing  General Task of 
TC2 Chair 

2.0.2 n/a 
Establishment of the list of direct participants of 
OIML and WELMEC TCs to include them in 
TC2 subcommittees  

TC2 Chair 
TC2 members  As required In progress 

2.0.3 n/a Collection and publication of information for the 
TC2 section of the COOMET web-portal 

TC2 Secretariat and 
Chair   Ongoing In progress 

2.0.4  
Holding of annual training seminars or 
conferences on the topical issues of legal 
metrology in accordance with the needs of 
COOMET member countries 

TC2 and TC4 Chairs  TC2 members As required item 42 of COOMET Development 
Program for 2020-2022 (Ind-d.3.1) 

2.0.5  Preparation of a COOMET Plan for translation of 
OIML publications into Russian  

TC2 Chair  
TC2 Secretariat  
TC2 members 

TC2 members 2018 

In progress  
item 33 of COOMET Development 
Program for 2020-2022 (Ind-d.1.1) 
A survey among TC members is 
being conducted on the list of 
publications, requiring translation. 
The plan will be discussed during 
the online TC2 meeting in October 
2020. 
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No Project number Project title Project coordinator Participants Start date Notes 

2.0.6  
Conduct of a survey to assess the current situation 
with respect to the application of OIML publications 
in working practices of COOMET member countries 

TC2 Chair  
TC2 Secretariat  
 

TC2 members 2020 

item 36 of COOMET Development 
Program for 2020-2022 (Ind-d.2.1) 
The questionnaire is planned to be 
sent in October-November 2020. 
The results will be presented at the 
TC2 meeting in April 2021. 

SC 2.1 Harmonization of Regulations and Norms in Legal Metrology  

Development Topic Checking documents and  recommendations of  OIML and other RLMOs  for adaption or 
acceptance in COOMET   

2.1.1 629/RU/13 
Development of proposals for optimization of 
legal metrology area specified in different 
member countries  

Yu. Androshchuk 
(VNIIMS, Russia) 

Russia, Belarus, 
Germany, Kazakhstan, 
Cuba,   Moldova, 
Kyrgyzstan, Tajikistan, 
Uzbekistan, Ukraine 

2013 

In progress  
A survey is being conducted 
among interested countries 
according to the updated 
questionnaire.  
The final report will be presented at 
TC2 meeting  in April 2021. 

2.1.2 716/BY-а/17 
Development of rules for setting up 
reverification and recalibration intervals for 
measuring instruments used in the field of legal 
metrology 

M. Shabanov 
(BelGIM, Belarus) 

Belarus, Armenia, 
Ukraine,  
TС 2 members from 
Belarus, Armenia, 
Germany, Cuba,  
Kyrgyzstan, Moldova, 
Russia, Ukraine  

2017 

In progress  
A draft Recommendation was 
prepared and sent for consideration 
to TC2 and SC 2.1 members. The 
issue will further be considered at 
the TC2 meeting in April 2021. 

2.1.3 751/BY/18 
Translation of OIML G 1-106:2012 "Evaluation 
of measurement data – The role of 
measurement uncertainty in conformity 
assessment" 

M. Shabanov, 
N.Zhagora  
(BelGIM, Belarus) 

Belarus, Russia, 
Moldova 2018 

In progress  
The translation was prepared. 
When the issue of the possibility of 
publication of the translation on the 
information resources of the 
Russian Federation is resolved, the 
project will be officially completed. 

http://www.oiml.org/en/files/pdf_g/g001-106-e12.pdf
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SC 2.2 Technologies of Measuring Devices and Systems in Legal Metrology  

Development Topic 
Development of metrological control procedures for measuring instruments and 
measuring systems with new technologies (i.e. software, data processing, device 
communication) 

  

2.2.1 740/UA-а/18 
Translation of WELMEC 7.2:2018 "Software 
Guide" (Measuring Instruments Directive 
2014/32/EU)" 

Yu.Kuzmenko 
(Ukrmetrteststandart, 
Ukraine) 

Ukraine, Belarus 2017 

In progress  
The translation of the document 
was sent for consideration to TC2 
and SC 2.2 members. The issue 
will further be considered at the 
TC2 meeting in April 2021. 

2.2.2 778/UA-а/19 
Development of a COOMET Recommendation 
"Metrological control of measuring information 
systems. The main provisions" 

A. Krichevets  
(DP NDI "Systema", 
Ukraine) 

Ukraine, Belarus, 
Bosnia and 
Herzegovina, Cuba, 
Russia, Slovakia, 
Uzbekistan 

2017 

In progress 
A draft Recommendation was 
prepared and sent for 
consideration to TC2 and SC 2.2 
members. The issue will further be 
considered at the TC2 meeting in 
April 2021. 

2.2.3 797/BY/19 Review of approaches to the metrological 
support of medical measuring instruments 

M. Shabanov 
(BelGIM, Belarus) 

Belarus, Kazakhstan, 
Russia, Turkey 2019 

In progress 
A draft questionnaire is being 
prepared to conduct a survey 
among T2 members regarding the 
approaches, used in their 
countries. 
The questionnaire is planned to be 
sent in October 2020. The results 
will be presented at the TC2 
meeting in April 2021.  
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SC 2.3 Legal Metrology Control 

Development Topic 

Development of regional collaboration and mutual acceptance on issues of metrological 
control in legal metrology area (prepackages and measuring instruments etc.) as well as 
results of work of testing laboratories engaged in type approval, verification laboratories 
and other parties (including evaluation criteria) 

  

2.3.1 748/RU/18 Translation of OIML R 79:2015 "Labeling 
requirements for prepackaged products" 

Yu. Androshchuk 
(VNIIMS, Russia) 

Russia, Belarus, 
Moldova 2018 

In progress  
The translations are at the final 
stage of preparation. The target 
completion date is October 2020.  
  

2.3.2 747/RU/18 Translation of OIML R 87:2016 "Quantity of 
product in prepackages" 

Yu. Androshchuk 
(VNIIMS, Russia) 

Russia, Belarus, 
Moldova 2018 

2.3.3 749/RU/18 
Translation of OIML G 21:2017 "Guidance for 
defining the requirements for a certification 
system for prepackages" 

Yu. Androshchuk 
(VNIIMS, Russia) 

Russia, Belarus, 
Moldova 2018 
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Projects completed in 2020 

 

№ Project 
number Project title Project coordinator Participants Start date Notes  

1 750/RU/18 
Translation of OIML В18:2018 
«Framework for the OIML Certification 
System (OIML-CS)» 
 

Yu. Androshchuk, 
(VNIIMS, Russia) 

 
Russia, Belarus, 

Moldova 2018 

Translation is available on the web-site of  the 
Federal informational fund on ensuring the 
uniformity of  measurements of the Russian 
Federation: 
https://fgis.gost.ru/fundmetrology/registry/14 

2 703/UA-
а/16 

The analysis of approaches to 
metrological control of measuring 
systems 

 

A. Krichevets 
(DP NDI "Systema", 

Ukraine) 

Ukraine, Armenia, 
Azerbaijan, Belarus, 

Kazakhstan, 
Kyrgyzstan, Cuba, 
Moldova, Russia, 

Tajikistan, 
Uzbekistan 

2016 

The comparative analysis of the legislative and 
regulatory and procedural framework for the 
metrological control of measuring systems in the 
COOMET member countries was carried out, the 
directions, methods and means of metrological 
control of measuring systems, common to the 
COOMET member countries, were defined. 
The Final report was prepared and published. 
The results of the project performance will be used 
for the implementation of project 778/UA-a/19. 

 
Projects excluded in 2020 

№ Project 
number Project title Project coordinator Participants Start date Notes  

1 533/BY/11 

 
Development of a recommendation for 
determining amount of prepackage filling 
with the purpose to make a decision 
whether this prepackage is a misleading 
one 

 

N.Liakhova  
(BelGIM, Belarus) 

Belarus, Armenia, 
Azerbaijan, Russia, 

Uzbekistan, other SC 
2.3 members 

2011 

Reason for exclusion – works on the project were 
halted more than 5 years ago owing to the absence 
of mandatory requirements for the quantity of 
prepackages in the countries, which confirmed their 
interest in the project. If required, works will be 
resumed within the framework of a new COOMET 
project. 

 

https://fgis.gost.ru/fundmetrology/registry/14

