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СООМЕТ-34-PS/12.3 

 

ROADMAP  
for the implementation of the COOMET concept for the issues of digital transformation in 

metrology 
(draft) 

 
 

Work stages  Action  Deadline1 Coordinator and performers (CSBs 
and/or NMIs  ), work participants Note 

А. Development of 
COOMET 
recommendations, 
defining the structure of 
and requirements for the 
objects of digitalization 
(digital objects) 

 

1. Development of a COOMET recommendation 
"Structure of and requirements for repositories of 
digital documents in COOMET member 
countries" 

05.2024 
Coordinator and performer: TG-
DigTr Chair A.Pankov  
Participants: TG-DigTr members 

 
Launch of a COOMET project– 
by May 2023 at the latest 

2.1 Development of a COOMET recommendation 
"Structure of and requirements for the digital 
classifier of measuring instruments in COOMET 
member countries" 

04.2024 

Coordinator: TG-DigTr Chair 
A.Pankov 
Performer: I.Rodionova + VNIIMS, 
Russia 
Participants: TG-DigTr members 

Launch of a COOMET project– 
by May 2023 at the latest 2.2 Development of a COOMET recommendation 

"Structure of and requirements for digital card 
descriptions for measuring instrument groups in 
COOMET member countries" 

3. Development of a COOMET recommendation 
"Structure of and requirements for digital 
calibration certificates for measuring instruments 
in COOMET member countries" 

08.2024 

Coordinator: TG-DigTr Chair 
A.Pankov 
Performer: VNIIMS (Russian 
Calibration Service - RCS), 
Russia 
Participants: TG-DigTr members 

Launch of a COOMET project– 
by May 2023 at the latest 
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Work stages  Action  Deadline1 Coordinator and performers (CSBs 
and/or NMIs  ), work participants Note 

4. Development of a COOMET recommendation 
"Structure of and requirements for digital 
verification certificates for measuring instruments 
in COOMET member countries" 

06.2025 
Coordinator: being specified 
Performer: being specified 
Participants: TG-DigTr members 

Launch of a COOMET project – 
depending on the state of work 
under item 3 (August 2024). 
The Project coordinator will be 
designated by the TG-DigTr in 
2024. 

5. Development of a COOMET recommendation 
"Structure of and requirements for digital 
certificates and type descriptions for measuring 
instruments in COOMET member countries" 

1 stage: 
2024 

2 stage: 
2025 

Coordinator: being specified 
Performer: being specified 
Participants: members of TC2,  
TG-DigTr 

Launch of a COOMET project – 
by October 2023 at the latest.  
Work is planned to be performed 
in 2 stages: 
- 1 stage: in terms of MI digital 

certificates; 
- 2 stage: in terms of MI digital 

type descriptions (depending 
on the state of work under 
item 2.2) 

The Project coordinator will be 
designated by TC 2 and TG-
DigTr in October 2023. 

6. Development of a COOMET recommendation 
"Structure of and requirements for digital 
certificates for RMs in COOMET member 
countries" 

2024 
Coordinator: being specified 
Performer: being specified 
Participants: members of  
TC 1.12, TG-DigTr 

Launch of a COOMET project – 
depending on the state of stage 
1 under item 5 (in terms of 
developing requirements to MI 
digital certificates). 
The Project coordinator will be 
designated by TC 1.12 and TG-
DigTr in 2024. 

7. Development of a COOMET recommendation 
"Requirements for information and 
communication infrastructure to ensure 
information security of the COOMET digital 
platform " 

08.2023 
Coordinator and performer: TG-
DigTr Chair A.Pankov  
Participants: TG-DigTr and WG-
Web members 

Launch of a COOMET project– 
by May 2023 at the latest 
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Work stages  Action  Deadline1 Coordinator and performers (CSBs 
and/or NMIs  ), work participants Note 

B. Development and launch 
of a single information 
resource of COOMET, 
implementation of projects 
of digital metrological 
cooperation within 
COOMET  

8. Preparation of the Terms of Reference for the 
creation of a single information resource of 
COOMET (COOMET digital platform) 

08.2023 
Coordinator: WG-Web 
Participants: WG-Web members, 
CSB representatives, COOMET 
Secretariat 

 

9. Development and launch of a single 
information resource of COOMET 12.2024 

Coordinator: WG-Web 
Participants: WG-Web members, 
CSB representatives, COOMET 
Secretariat 

If funding is available 

10. Discussion of the list and description of digital 
objects of COOMET member countries 
recommended for incorporation into the single 
information resource of COOMET 

second six 
month of 

2023 

Coordinator: TG-DigTr 
Participants: members of WG-
Web and TG-DigTr, CSB 
representatives, COOMET 
Secretariat  

 

11. Working out of mechanisms for data 
exchange between the COOMET information 
resource and information resources of  member 
countries 

12.2026 
Coordinator: WG-Web 
Participants: members of WG-
Web and TG-DigTr 

Launch of work – as soon as 
items 9 and 10 are implemented  

 
Notes:  
1) The deadlines for individual actions can be updated by the decision of the COOMET Presidential Council. 
2) NMI – national metrology institute; CSB – COOMET structural body; PC – Presidential Council; TC – technical committee; WG-Web – Working Group for the Creation of a Single Information Resource of COOMET; TG-
DigTr – COOMET Task Group for Digital Transformation in Metrology. 
 


