COOMET-34-PS/12.3

ROADMAP
oo E-I- for the implementation of the COOMET concept for the issues of digital transformation in
metrology
(draft)
Work stages Action Deadline! loitel b et i) gD osl Note

and/or NMls ), work participants

A. Development of
COOMET
recommendations,
defining the structure of
and requirements for the
objects of digitalization
(digital objects)

1. Development of a COOMET recommendation
"Structure of and requirements for repositories of

Coordinator and performer: TG-

. . 05.2024 | DigTr Chair A.Pankov Launch of a COOMET project-
digital .dosuments in COOMET member Participants: TG-DigTr members | by May 2023 at the latest
countries
2.1 Development of a COOMET recommendation
"Structure of and requirements for the digital
classifier of measuring instruments in COOMET Coordinator: TG-DigTr Chair
member countries” A.Pankov :

04.2024 | Performer: | Rodionova + VNIIMS, (24hch 912 COUMEE project-
2.2 Development of a COOMET recommendation Russia yvay
"Structure of and requirements for digital card Participants: TG-DigTr members
descriptions for measuring instrument groups in
COOMET member countries"

Coordinator: TG-DigTr Chair

3. Development of a COOMET recommendation A.Pankov
"Structure of and requirements for digital 08.2024 Performer: VNIIMS (Russian Launch of a COOMET project-

calibration certificates for measuring instruments
in COOMET member countries"

Calibration Service - RCS),
Russia
Participants: TG-DigTr members

by May 2023 at the latest
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Coordinator and performers (CSBs

Work stages Action Deadline! andlor NMIs ), work participants Note
Launch of a COOMET project -
4. Development of a COOMET recommendation Coordinator: being specified depending on the state of work
"Structure of and requirements for digital 06.2025 | P o g Spec under item 3 (August 2024).

Pt o 2 : erformer: being specified . ) .
verification certificates for measuring instruments Participants: TG-DigTr members The Project coordinator will be
in COOMET member countries" ' designated by the TG-DigTr in

2024.
Launch of a COOMET project —
by October 2023 at the latest.
Work is planned to be performed
in 2 stages:
5. Development of a COOMET recommendation 1 stage: | Coordinator: being specified - srﬁge.tm .terms of Mi digital
"Structure of and requirements for digital 2024 Performer: being specified ;e ! |ca. s, .

o L : . . . - 2 stage: in terms of Ml digital
certificates and type descriptions for measuring 2 stage: | Participants: members of TC2, type descriptions (dependin
instruments in COOMET member countries" 2025 TG-DigTr yp P pending

on the state of work under
item 2.2)
The Project coordinator will be
designated by TC 2 and TG-
DigTr in October 2023.
Launch of a COOMET project —
depending on the state of stage
6. Development of a COOMET recommendation Coordinator: being specified 1 under item 5 (in terms of
"Structure of and requirements for digital 2024 Performer: being specified developing requirements to Ml
certificates for RMs in COOMET member Participants: members of digital certificates).
countries" TC 1.12, TG-DigTr The Project coordinator will be
designated by TC 1.12 and TG-
DigTrin 2024.
Zégc?m?é%)gﬁg tfg: i?lfgrcr)g’:{l;Tarr? g ommendation Coordinator and performer: TG-
Co DigTr Chair A.Pankov Launch of a COOMET project-
communication infrastructure to ensure 08.2023

information security of the COOMET digital
platform "

Participants: TG-DigTr and WG-
Web members

by May 2023 at the latest
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Coordinator and performers (CSBs

Work stages Action Deadline! andlor NMIs ), work participants Note
B. Development and launch ; WO
of a single information 8. Preparation of the Terms of Reference for the ggr?tirgig:r:?; wngg members
resource of COOMET, creation of a single information resource of 08.2023 | ~sp representatives. COOMET
implementation of projects COOMET (COOMET dlgltal platform) Secreta?'iat ’
of digital metrological . :
cooperation within . Coolrdllnator. WG-Web
COOMET 9. Development and launch of a single 12,2024 Participants: WG-Web members, It funding is available
information resource of COOMET ' CSB representatives, COOMET
Secretariat
, , , - - Coordinator: TG-DigTr
10. Discussion of the list and description of digital . L
objects of COOMET member countﬁes g second six | Participants: mgmbers of WG-
recommended for incorporation into the single mggtzhsof Yge?egggt;t?/;ezlggrc’)gaBET
information resource of COOMET P , ’
Secretariat
11. Working out of mechanisms for data . .
exchange between the COOMET information Coo.rdllnator: WG-Web Launch of work — as soon as
: i 12.2026 | Participants: members of WG- . )
resource and information resources of member Web and TG-DigTr items 9 and 10 are implemented
countries
Notes:

1) The deadlines for individual actions can be updated by the decision of the COOMET Presidential Council.
2) NMI - national metrology institute; CSB — COOMET structural body; PC — Presidential Council; TC - technical committee; WG-Web — Working Group for the Creation of a Single Information Resource of COOMET; TG-
DigTr — COOMET Task Group for Digital Transformation in Metrology.
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